
US 301 Project Takes Shape in
Middletown
Construction of the new US 301 continues to proceed with the
first of the seven project phases nearing completion ahead of
schedule. The nearly 14 mile-long, $636 million project is
divided  into  seven  contracts  that  are  being  built
concurrently.

The R.E. Pierson Construction Company is finishing work on
their 1.8 mile segment (1C) of the US 301 Mainline Project.
The $21,315,701.98 contract was awarded to R.E. Pierson on
January 6, 2016, and construction on the 1C contract commenced
on February 29, 2016.

US 301 Section 1C

“R.E. Pierson Construction is very proud of our section of the
new 301 alignment. Thanks to the collective effort of our
project team and the Department’s staff, we have offset any
project delays to secure a timely completion,” said Ralph
Farabaugh, Construction Manager for R.E. Pierson.

Through December 24, 2017, the contractor has experienced 183
days that work could not take place due to inclement weather.
Despite these lost days, the project is 41 days ahead of the
original contract completion date of May 5, 2018.
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Governor John Carney stated, “With efforts underway such as
the Port of Wilmington expansion, it is critical that freight
traffic can move easily through the region, and the new US 301
will be a great asset as we look to grow businesses that are
already here and attract new ones to invest and build in
Delaware.”

“We are very happy with the work R.E. Pierson has done on this
extremely  important  project  for  our  state,”  Secretary  of
Transportation Jennifer Cohan said. “Opening the new US 301 by
the end of 2018 is critical as toll revenues will pay the
loans that have helped finance this project.”

This  new  1.8  mile  segment  of  concrete  four  lane  roadway
included 875,000 cubic yards of earth work, construction of a
140-foot single span bridge over Drawyer Creek, construction
of a 190-foot 60 inch dual pipe culvert carrying a tributary
to the Drawyer Creek, and the construction of a new bridge
carrying the new US 301 over the Norfolk Southern Railroad.

US 301 Project Map

Work  is  continuing  to  progress  on  the  other  six  project
sections:

• Section 1A – Route 896 to State Route 1, by Tutor Perini.



• Section 1B – U.S. Route 301 and SR 1 Interchange, by Tutor
Perini.

• Section 1D – Constructing the intersection at US 13 and Port
Penn  Road  providing  toll-free  access  to  SR  1,  by  Diamond
Materials.

• Section 2A – U.S. Route 301, Levels Road to Summit Bridge
Road, by Allen Meyers Contractors.

• Section 2B – Rebuilding the intersection at Summit Bridge
and  Armstrong  Corner  roads,  near  Middletown,  by  A-Del
Construction.

• Section 3 – U.S. Route 301, Maryland State Line to Levels
Road, by Greggo & Ferrara Inc.

Additionally,  Greggo  &  Ferrara  Inc.  won  the  $7,958,310.00
contract to construct the toll infrastructure for the roadway
which includes the gantry structures and equipment huts that
will allow for automated tolling.

Ground was broken for the entire US 301 project on February 5,
2016. The project is partially funded by a $211 million U.S.
Department  of  Transportation  loan  that  will  be  paid  back
through toll collections on the highway. The total cost of the
project, including land purchases and the maintenance of a
reserve fund, is estimated at $636 million.


